EPC Contract - 2 MW Rooftop Solar PV Plant with IoT Monitoring

This Engineering, Procurement and Construction Contract is made on 5 Nov 2026 between Greenfield Textiles Ltd, SIPCOT Industrial Growth Centre, Perundurai, Erode 638052 (the "Employer") and ThingsAlive Technologies, No. 12, 3rd Floor, Tidel Park, Rajiv Gandhi Salai, Taramani, Chennai 600113 (the "Contractor").

1. Works

The Contractor shall design, engineer, procure, construct, test and commission the works at Greenfield Textiles, Perundurai - Units 1 to 4 on a lump-sum turnkey basis: design and engineering of a 2 MWp grid-connected rooftop solar plant; supply of mono-PERC modules, string inverters, structures, cables and ACDB/DCDB; installation, net-metering liaison with TANGEDCO, testing and commissioning; and a NeoX IoT monitoring system with string-level analytics, weather station and 5 years of platform access.

2. Contract price

The contract price is INR 8,65,00,000.00, exclusive of GST, fixed for the duration of the works except for agreed variations.

3. Payment

- Advance of 10% against an advance bank guarantee of equal value.
- Milestone payments as per the agreed payment schedule, against certified progress.
- Final payment on taking-over and submission of as-built documents.

4. Time for completion

The works shall be completed within 6 months from the effective date. Delay attributable to the Contractor attracts liquidated damages of 0.5% of the contract price per week, capped at 10%.

5. Securities

The Contractor shall furnish a performance bank guarantee of 10% of the contract price, valid until the end of the defects liability period.

6. Testing and taking-over

Tests on completion and performance tests shall be carried out as per the technical specifications. The Employer issues a taking-over certificate when the works pass them.

7. Defects liability

The Contractor shall remedy defects notified within 24 months from taking-over at its own cost.

8. Variations

The Employer may instruct variations in writing. Their effect on price and time is agreed before the work is carried out.

9. Insurance

The Contractor shall maintain contractor's all-risk, third-party liability and workmen's compensation insurance until taking-over.

10. Force majeure, suspension and termination

Neither party is liable for delay caused by force majeure events notified promptly. Either party may terminate for material breach not remedied within 30 days of notice.

11. Disputes

Disputes are first referred to senior management for 30 days, then to arbitration under the Arbitration and Conciliation Act, 1996, seated at Chennai. The contract is governed by the laws of India.

Signed electronically by the authorised representatives of the Employer and the Contractor.